COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 04/ 2021

ESTI MATE SUMMARY 15: 44: 13
CONTI D: C23015R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 23015R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TIME ALLOW 90 WORK DAYS
R4 S| GNAL HEAD BACKPLATE | NSTALL PERCENT TIME:  13.33 ORI G TI NE ALLOW 90 WORK DAYS
PROQJECT NO SHER400- 373
R4 S| GNAL HEAD BACKPLATE | NSTALL
NAVE OF ROAD:
PRQJECT COUNTI ES: VEELD BOULDER, REG ON 4
LARI MER OTHERS
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 01/ 25/ 2021 DATE TI ME STARTED 01/06/2021
12150 E. 112TH AVE. DATE LET 05/ 28/ 2020 DATE WORK BEGAN 01/ 06/ 2021
DATE AWARDED 06/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/14/2020 DATE ACCEPTED
HENDERSON CO 80640  (303)286- 8000 DATE NOTI CE TO PROCEED 01/ 06/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,067, 460.00 PARTI Cl PATI NG $ 211, 972. 50 $ 211, 972. 50
AWARD PRQIECT AMT: $ 995, 960. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 19. 86% TOTAL EARNI NGS 211, 972. 50 211,972.50
FUNDS AVAI LABLE: $ 855, 487. 50 STOCKPI LED MATER! ALS 0. 00 0.00
GROSS EARNI NGS 211, 972. 50 211, 972. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,114.18 -5,114. 18
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 206, 858. 32 206, 858. 32
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 206, 858. 32 206, 858. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 206,858.32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C23015R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23015R-BI D ESTI MATE RUN 02/ 04/ 2021
PRQIECT SHER400- 373 ESTI MATE NO 0001 15:44:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0060 630-80380 *Traffic Cone 80. 000 0. 000
EACH 20. 000 1, 000. 00
50. 00000 20. 000 1, 000. 00
0065 630-80393 *Stackabl e Vertical Panels 40. 000 0. 000
EACH 10. 000 500. 00
50. 00000 10. 000 500. 00
0070 630-85040 *lnpact Attenuator (Truck Munted Attenuator) 4. 000 0. 000
(Tenporary)
EACH 1. 000 4,100. 00
4,100. 00000 1. 000 4,100. 00
0075 700-70010 F/ A M nor Contract Revisions 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0080 700-70016 F/ A Fuel Cost Adjustnent 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 700-70023 F/ A On- The-Job Trai nee 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70111  Project First Program 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1, 055,560.00$% 206, 022.50 % 206, 022. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0100 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 5, 950. 00
5, 950. 00000 1. 000 5, 950. 00
CAT 0400 CURRENT AMT $ 11,900.00 % 5,950.00 % 5, 950. 00
PRQJECT TOTAL CURRENT AMI $ 1, 067,460.00$% 211,972.50% 211,972.50



